


	Business as Usual	
LKSL Group	Copyright License Agreement	Mar-18
LKSL Group	Operationalise enhanced elements of the license	Sep-15
LKSL Group	Establish relationships with other parties who have CLA and with whom we do business with to set up terms of working	Oct-15
LKSL Group	Establish closer relationships with British Library	Dec-15
LKSL Group	Monitor CLA	Mar-18
LKSL Group	LQAF – data collection & collation	Dec-15
LKSL Group	Innovations – judging & awards	Dec-16
LKSL Group	Statistics – collection & collation	Dec-15
	Costings Framework – maintenance & moderation of the wiki	
	LKSL web presence	
	Commissioning wiki	
	Health Libraries Directory (HLISD)	





Workforce Planning and Development Group

KfH page ref	Responsible group and TAFs in Yr 1	Workstreams	Due Date	Actual Date	Progress	2015-16												Yrs 2-3 2016/18	Yrs 4-5 2018/20	Key stakeholders; key partners
						A	M	J	J	A	S	O	N	D	J	F	M			
36		1. Effective national & LETB level leadership	Mar-16			[Red bar]														
36-38	Working group / SRO	Design leadership model with national lead role	Mar-16			[Light blue bar]														
37	Working group / SRO	Review existing national, geographic, LETB-level structures		Dec-15	SLB has completed this work and it is with PM	[Light blue bar]														HEE SRO,DEQs, LETB Leads, LKS Managers
36-38	Working group / SRO	Make recommendations for streamlining/rationalising structures at national, geographic & national level	Mar-16		Discussions on-going in some geographies	[Light blue bar]														
		2. Signposting Learning Resources / The Learning Zone	Mar-16		TAF set up and met 22 July - working on ToR and plan	[Purple bar]														
16, 36,39,40	TAF 1 Signposting CPD resources	Create or identify resources for role enhancement e.g embedded roles, case studies, job descriptions, CPD opportunites	Mar-16		Working Group members have been collecting resources	[Light blue bar]														LKS staff, PHE KM team, NICE, UHMLG, CHILL,
40	TAF 1 Signposting CPD resources	Promote wide range of development opportunities to LKS workforce	Mar-16			[Light blue bar]														
20, 39, 50	TAF 1 Signposting CPD resources	Promote opportunities for leadership development	Mar-16			[Light blue bar]														
20, 36		3. Core and specialist competencies				[Green bar]														PHE
36,40	TAF 2 Defining core competencies	Build core competency framework	Mar-16		TAF set up TAF will meet with Simon Edwards at CLIP on 28 August	[Light blue bar]														
36,40	TAF 2 Defining core competencies	Build specialist/advanced competency frameworks	Mar-18		Agreed this is year 2 and discussed input from PHE specialsts	[Dark blue bar]														
		4. National training programme				[Blue bar]														LETB leads, LKS managers, CLIP, BAILER, NHS and HEI employers, SQA, Training providers. For year 2 work include PHE, Cochrane, NICE
16, 17, 39, 40	TAF 3 National Training programme	Assess learning priorities for librarians and paraprofessionals	Mar-18		TAF met on 22 July and now working in ToR and plan Learning needs analysis completed Jan 2015 and ready for use	[Dark blue bar]														
36,39,40,50	TAF 3 National Training programme	Develop a curriculum for the national training programme	Mar-16			[Light blue bar]														
39	TAF 3 National Training programme	Design and deliver biannual survey of development needs	Mar-19			[Light blue bar]														Survey Yr 4
36,39, 40	TAF 4 Workforce profile	5. LKS workforce profile	Mar-20		TAF set up Discussions in hand with CILIP re their workforce survey commission ed from Napier	[Orange bar]														Repeat Yr 4
		6. Effective talent management				[Dark blue bar]														



	Implement actions based on recommendations	Mar-18
11,50	Information for patients and carers	Mar-20
	T&F 5	
	Identify examples of local good practice	Dec-15
	Make contact with other partners involved in the delivery of information to patients and the public	Dec-15
	Make recommendations in relation to the role of NHS LKS	Mar-16
	Produce guidance on effective approaches and the adoption/adaption of good practice	Mar-16
	Maintain oversight and provide support	Mar-18
	Reaching the wider workforce	
	T&F 6	
	scope current levels of service and access	Mar-18
	produce summary report	Oct-15
		Nov-15
	develop evidence-based service specifications for each group	Feb-15
	make recommendations for service configuration, leadership development and upskilling	Mar-17
	build links with key stakeholder organisations	Mar-17
	Enablers and Business as Usual	
main group	Agree TOR of main group	
	Develop and agree T&F Group programmes of work, identifying key experts, resources and opportunities	
	Maintain oversight of T&F Group activities and outputs	
	Contribute to ongoing horizon-scanning	
	Contribute to discussion about wider and related aspects of service transformation as per K4H	
	Reconfiguration and redesign of services - services with larger geographies and more streamlined functions	
	More librarians in clinical and outreach roles	
	More librarians supporting commissioners	



Quality and Impact Group

KfH ref	Responsible group and TAFs in Yr 1	Due Date	Actual Date	Progress	Yr1												Yrs 2-3 20016/18	Yrs 4-5 2019/20	Key stakeholders	Review Comments
					Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-15	Feb-15	Mar-15				
	Impact toolkit			Group well established and working well. Discussing with HLG possibility of funding	[Yellow bar]															
47, 49	TAF 1 Impact	Scoping of current impact and value work	Aug-15																	
47, 49	TAF 1 Impact	Identification of Impact and value toolkit	Aug-15																	
47	TAF 1 Impact	Mesurement Priorities																		
47	TAF 1 Impact	Identify baseline of current levels of usage	Aug-15																	
49, 50	TAF 1 Impact	Development of new toolkit	Mar-15																LETB Leads, LKS Managers, CILIP - LIRG & HLG, Healer - LKSL Workforce Transformation Group, SCONUL	
49, 50	TAF 1 Impact	Roll-out of toolkit - readiness	Mar-15																	
49, 50	TAF 1 Impact	Roll-out of toolkit - communication and training																		
49, 50		Develop evidence base - publish case studies of impact																		
	Metrics for Success			Group established and working well meeting regularly.	[Red bar]															
47	TAF 2 Metrics	Identification of robust methodology and mechanisms for metrics for success/KPIs	Aug-15																	
	TAF 2 Metrics	Review and development of LKSL statistics	Nov-15																	
	TAF 2 Metrics	Review the analysis of the LQAF data	Mar-16																	
	TAF 2 Metrics	Review process for collecting and analysing LKSL statistics																		
	Refresh LQAF			Work in progress	[Blue bar]															
47, 48	Working Group	Review and develop Consistent Approach to LQAF verification	Oct-15																	
50	Working Group	Align LQAF with wider education and service monitoring processes	Mar-16																	
48	TAF 3 LQAF	Refresh LQAF aligned to K4H and core service offer																		
48	TAF 3 LQAF	Promotion of LQAF standards																	DEQS, LETB leads, LKS managers, LETB Quality Managers, NHS organisations, CQC	
	Build Evidence Base			Agreed	[Green bar]															
48	Working Group	Ensure space on HEE R&I Hub for LKS research	Sep-15																	
48	TAF 4 Research	Support development and publishing of LQAF Innovations	Mar-16																	
48	TAF 4 Research	Identification in gaps in LKS research																		
48	TAF 4 Research	Develop opportunities for Skills development in research and publishing																		
48	TAF 4 Research	Develop opportunities for Skills development in evaluation and EBP																	LETB leads, LKS managers, CILIP, LIRG, Healer, HEE R&I network/projects	

Enablers
 TAF 1 For Librarians' space
 Working group Metrics
 Working group Workstream - ongoing review & refresh



HEE SRO, Prog Mgr, LETB leads, LKS managers, NHS and HEI employers

Quality and Impact Group

KFH ref	Responsible group and TAFs in Yr 1	Due Date	Actual Date	Progress	Yr1												Yrs 2-3	Yrs 4-5	Key stakeholders	Review Comments
					Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-15	Feb-15	Mar-15				
					Business as Usual															
	LKSL / LETB leads				LQAF assessment and verification															
	LKSL / LETB leads				Annual statistics															

Knowledge for Healthcare
 Risk Register

Reference No.	Category	Risk Description	Impact Date	Initial Impact	Initial Likelihood	Initial RAG Rating	Previous RAG Score	Current Impact	Current Likelihood	Current RAG Rating	Trend	Mitigating Actions	Progress against Mitigating Actions	Senior Risk Owner	Risk Lead	Date Added	Date of Closure	Risk Status	
R001	People Resource	The work to implement knowledge for healthcare will be managed by the programme manager and LKS leads as well as volunteers from the LKS community and other areas as appropriate. The individuals involved in this work will be taking this on in addition to their existing roles, so there is a real risk of capacity issues.		3	4	12						Ensure a broad array of task and finish participants are identified to spread the load of the work. Identify additional admin project support for each of the working groups.	The programme manager has asked LETB leads to identify an extended reference network for each of the task and finish groups this should help with the capacity issues. However two task and finish groups have had chairs that have had to step down. In addition the Leads who are chairing groups are still having capacity issues.	Director of National Programme	Programme Manager	08-May-15		New	
R002	Budget	Through the pooling of LETB resources a small project budget of £100K has been identified, however it is unlikely that this will be sufficient to cover the costs of the planned work.		3	3	9						There is underspend from the pooling of funds from the core content budget this fiscal year of £240K which could be drawn on for programme work.	As the programme plan takes place there is greater clarity on the additional funding required the chair of the LKSL, Programme Manager have worked with budget holder to profile the budget.	Director of National Programme	Programme Manager	08-May-15		New	
R003	Delivery	It may be that the skill set required to deliver on elements of the programme does not exist in the LKS community.		3	3	9						Look beyond the existing pool of individuals to identify others with the necessary skills to deliver on the programme priorities.	All of the chairs of the working groups have looked beyond the NHS LKS workforce for their task and finish group membership.	Director of National Programme	Programme Manager	08-May-15		New	
R004	Delivery	To effectively manage and deliver the associated workstream of the programme there is a need to upskill working group and Task and Finish group chairs regarding programme and project management.		3	4	12						Arrange 1 day programme management workshop for working group and task and finish group chairs delivered by the programme office team	Following discussions with Jo Stanford her recommendation is that the updating of the programme plan remains with the Programme Manager and the chairs of the working groups.	Director of National Programme	Programme Manager	18-May-15		New	
R005	Stakeholder	There is a risk that the programme will be unable to bring sufficient influence to bear on key stakeholders and funding streams to achieve a sustainable model of funding for local library and knowledge services.		3	4	12						To increase influence there needs to be engagement and involvement from HEE and DH to take this work forward and relevant people need to be identified.	Jenni Field from HEE has been identified as an initial contact for this work and also Ian Newton from DH.	Director of National Programme	Programme Manager	18-May-15		New	
R006	Stakeholder	There is a lack of communications support to underpin partner involvement, stakeholder engagement, as well as achieve widespread engagement amongst workforce or raise awareness of importance and benefits of LKS.		3	3	9						Engagement with newly appointed comms person, expansion of membership of communications task and finish group.	Further conversations with Nigel Charlesworth about communications and scope of responsibility, begun to agree plan of action and have received input to communications plan.	Director of National Programme	Programme Manager	18-May-15		New	
R007	Organisational	There are a number of staffing and service issues at local, regional or national level that may significantly impact on the programme.		3	4	12						Identify where the local and regional staff and service issues are. Raise awareness of issues to SRO and identify actions and next steps.	LETB Leads have begun to identify where the services issues are, however there is still more work to be done, so there is a comprehensive picture.	Director of National Programme	Programme Manager	18-May-15		New	
R008																			
R009																			
R010																			
R011																			
R012																			
R013																			
R014																			
R015																			

Reference No.	Category	Risk Description	Impact Date	Initial Impact	Initial Likelihood	Initial RAG Rating	Previous RAG Score	Current Impact	Current Likelihood	Current RAG Rating	Trend	Mitigating Actions	Progress against Mitigating Actions	Senior Risk Owner	Risk Lead	Date Added	Date of Closure	Risk Status	
R016																			
R017																			
R018																			
R019																			
R020																			

	Apr-15	May-15	Jun-15	Jul-15	Aug-15	Sep-15	Oct-15	Nov-15	Dec-15	Jan-16	Feb-16	Mar-16
Partnership Meetings	PHE-17 April	NICE - 12 June	SCONUL HLG Strategy Group - 30 July	Libraries Task Force - 4 August NIHR - TBA	Society of Chief Librarians - 3 September CILIP - 23 September Home Nations 28 September NHS England ?	HEEAGs - Various						
NHS Library Network Meetings		NW LKS - 16 June KSS LKS - 18 June NCEL LKS - 25 June		South LKS - 10 August West Midlands - 13 August West 18 August	South London LKS - 1 September NE Y&H - 8 September EoE - 9 September EM - 15 September North West London - 24 September 25 September							
Other LKS Events				Health Information Libraries Journal								
External Publications						CILIP Update - Overview of Programme		CILIP Update - Quality and Impact	CILIP Update - Workforce	CILIP Update - Service Transformation	CILIP Update - Resouce Discovery	

Document Title	Knowledge for Healthcare High Level Programme Plan	
Filepath\Filename	Format	Comments
	Excel	

Supporting Documents	Format	Comments

Responsibilities

Classification	Unclassified
Distribution	
Ownership	
Maintenance	

Distribution of Final Version

Copy	Keeper	Area	Purpose	Method
1				
2				
3				

Document Version History

Version No./ Status	Issue Date	Author	Quality Review/ Change Date	Reviewed By	Brief Description of Action/Changes
Version 1.0	13-May-15	Louise Goswami			
Version 1.1	18-May-15	Louise Goswami	18-May-15		Additional fields and cosmetic changes. Merge all programme plans
Version 2.0	06-Jul-15	Louise Goswami	08-Jul-15	Programme Management Group	Validation of dates and task and finish groups.
Version 2.1	05-Aug-15	Louise Goswami			Review of progress addition of risk register and comms tab

Template Version History

Version No./ Status	Issue Date	Author	Quality Review/ Change Date	Reviewed By	Brief Description of Action/Changes
1	16/02/2015	Lynne Linley			